

Initial Project Planning Template

Date	9 July 2026
Team ID	Not Assigned
Project Name	OptiCrop: Smart Agricultural Production Optimization Engine
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	User Interface	USN-1	As a user, I can access the OptiCrop website to input data	2	High	Shaik Tayyibah	15 June2026	20 June 2026
Sprint-1	Input System	USN-2	As a user, I can enter N, P, K, temperature, humidity, pH, rainfall	3	High	Shaik Tayyibah	15 June2026	20 June 2026
Sprint-2	ML Prediction	USN-3	As a user, I can get crop recommendation based on input data	5	High	Shaik Tayyibah	21 June2026	27 June 2026
Sprint-2	Backend Processing	USN-4	As a system, it processes input data and predicts crop	3	High	Shaik Tayyibah	21 June2026	27 June 2026
Sprint-3	Testing	USN-5	As a developer, I test the system with different inputs for accuracy	3	High	Shaik Tayyibah	23 June 2026	2 July 2026