

Communication

Date	9 July 2026
Team ID	Not Assigned
Project Name	OptiCrop: Smart Agricultural Production Optimization Engine
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / In-person	Project Team	Discuss daily tasks and progress
2	Progress Update	Weekly	Google Meet / WhatsApp	Team Members	Track project development and milestones
3	Issue / Bug Discussion	As Needed	WhatsApp / GitHub	Developers	Resolve bugs and technical issues
4	Stakeholder Review	Bi-Weekly	Google Meet	Guide / Faculty	Get feedback and suggestions
5	Final Demo Rehearsal	Once	In-person / Online	Team Members	Prepare for final presentation
6	Documentation Review	Weekly	Google Docs	Team Members	Ensure proper report preparation

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Delay in resolving technical issues	Used WhatsApp for quick communication and faster resolution
2	Difficulty in coordinating schedules	Scheduled fixed weekly meetings
3	Miscommunication in requirements	Clarified with guide and documented requirements properly